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Meeting Minutes Transmittal

WESF
Project Managers Meeting
825 Jadwin/Room 590A
Hanford, Washington

March 18, 2004

The undersigned indicate by their signatures that these meeting minutes reflect the actual

occurrences of the above dated Project Managers Meeting. Signatures denote

concurrence with content only and are not intended to imply agreement to any

commitments.
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WESF PROJECT MEETING
825 Jadwin/Room 590A
Hanford, Washington

March 18, 2004

9:00 a.m. to 9:30 a.m.

Agenda

1. Approval of December 4, 2003 WESF Project Meeting Minutes (Ecology/DOE-
RL/FH)

II. Operational Status

Ill. . Project Specific Issues
A. Cs/Sr project status
B. Part B Permit Application status
C. Status of Milestones

IV. General Discussions

V. Status of Actions

VI. New Action Items

VII. Next Project Managers Meeting



WESF PROJECT MEETING MINUTES
Project Managers Meeting
825 Jadwin/Room 590A
Hanford, Washington

March 18, 2004

Approval of the December 4, 2003 WESF Project Meeting Minutes Ecology/DOE-RL/FH)

II. Operational Status (Fen Simmons FH)
•. Mixed waste dmm was shipped from 90 day pad.

III. Project Specific Issues
A. Cs/Sr Project Status

1. Fen Simmons reported that the dry storage option has been put on hold unti12018. Some design
work will be done this year and a contract has been let to perform this work. The NEPA/SEPA
work has been tabled for now. A milestone date in 2007 is to determine the disposal pathway.

B. Part B Permit Application status
1. The Part B has been drafted and FH is preparing the letter to transmit the document to Ecology on

Monday. The Part B includes a short discussion on the dry storage option. The certified Part B is
due in June 2005.

C. Status of Milestones
1. Milestone 92-01 is due in 2009 and includes facility upgrades necessary to keep the facility open.

Window changeouts are scheduled for later this year.
2. Milestone 92-05 is due in 2007 and includes the decision on a disposal pathway.

IV. General Discussions
A. There were no additional discussions.

V. Status of Actions
A. 930 - suspended until the letter is issued on dry storage.
B. 933 - deferred unti12005.
C. 973 - the draft Part B is scheduled for transmittal to Ecology the week of 3/22.

VI. New Action Items
A. Fen Simmons was assigned the task of providing updates on milestone 92-05.

VII. Next Project Managers Meeting
A. The next Project Managers meeting is scheduled for Apri122, 2004



Environmental Request Information System

Telsk Status Report
Filtered on: Status = Open; Category = PMM

Waste Encapsulation Storage Facility

Task ID: 930 Task Lead: Simmons, Fen Develop concurrence on the SEPA checklist.
WasteManagementProjecWVasteEncapsWattonStorageFacilAy POC: Simnans,Fen
Classification: Suspended
Category: PMM

Open Date: 7/24/2003

Due Date:

Closed Date:

Description:

Task ID: 933

Develop concurrence on the SEPA cheekGst

Date Status

3/18/2004 Suspended until the letter is issued on dry storage.
12/4/2003 Funding has been Identiged for this project Regarding the SEPA checidist Fen Simmons will develop a schedule for be

supplemental analysis for presentation to Ecology
10/29/2003 Activity will progress based on direction from RL.
10/2/2003 This action will remain on hold Indefinitely because there is no current funding for the dry storage projea.
8/28/2003 Paul Dunigan has indicated a SEPA cheddist is not required for a Supplemental Analysis. A scoping meeting will be

scheduled and Ecology will be invrted to attend the scoping meeting which will Include the cultural resources and
ecological resources review.

7/24/2003 Action opened.

Task Lead: Simmons, Fen Provide updates on the M-092-01 milestone.
Waste Management ProJecUWaste Encapsulation Storage Facility POC: Simmons, Fen
Classification: Deferred
Calegory: PMM

Open Date: 0/28/2003

Due Date:

Closed Date:

Description: Provide updates on the M-092-01 milestone.

Date Status

3/18/2004 Defered
12/4/2003 It was agreed todeferthis action unfi12005.
10/29/2003 The facAitq upgrades contained in the milestone may be needed if the capsule movement is delayed un612009, so the

milestone will remain open.
10/2/2003 Any information that allows expediting the schedule will be provided to Ecology before the January 2004 wakshop.
8/28/2003 Action opened.

4/21/2004; 7:54:22 AM



Environmental Request Information System

Task Status Report
Filtered on: Status = Open; Category = PMM

Waste Encapsulation Storage Facility

Task ID: 973 Task Lead: Simmons, Fen

Waste Management Project/Waste Encapsulation Storage Fadlity
Classification: Open
Category: PMM

Open Date: 1012/2003

Coordinate discussions on Part B pennit application options.

POC: Simmons, Fen

Due Date:

Closed Date:

Description: Coordinate discussions on Part B permit application options.

Date Status

Task ID: 1028

Waste Manag
Classification:
Category:

Open Date:

Due Date:

Closed Date:

Description:

3/18/2004 The draft Part B is scheduled for transmittal to Ecology the week of 3/22.
12/4/2003 A meeting was scheduled with Ecology forJanuary 15, 2004 to discuss the Pad B permitoptions.
10/29/2003 RL has developed a second option that would make limited funding available through FY2006. The project would ramp up

in FY2007 to complete the design and fabrication. This schedule will delay capsule movement start-up until FY 2009.
10/2/2003 Task opened.

Task Lead: Simmons, Fen
ement ProjecUWaste Encapsulation Storage Facility

Open
PMM

3/1&2004

Provide updates on milestone M-92-05.

Provide updates on milestone M-92-05.

POC: Simmons, Fen

Date Status

3/18/2004 Task opened.

4/21/2004; 7:54:22 AM
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